

TSA Plan of Work

| Date | Task | Time Involved | Team Member Responsible | Comments |
|-------------------------|--------------------------------------|---------------|-------------------------|---|
| 10/13/2016 - 10/26/2016 | Website | 14 days | DM, RK, EJ | Designing and implementing layout |
| 10/16/2016 - 10/26/2016 | General Research | 11 days | DM, RK, EJ | Gathering general information |
| 10/27/2016 - 12/15/2016 | Space Vehicles Research | 50 days | RK | Researching unmanned space vehicles |
| 11/05/2016 - 11/09/2016 | Integrate Bootstrap | 5 days | DM | Integrate bootstrap and delete unnecessary code |
| 11/06/2016 - 11/09/2016 | Developing first version of timeline | 4 days | DM | Develop clean and responsive format |
| 12/11/2016 | Space Vehicles | 1 day | DM | Changed Space Vehicles to dynamically load data from JSON |
| 12/19/2016 - 12/28/2016 | Timeline | 10 days | DM | Writing descriptions |
| 12/30/2016 | Career Fields | 1 day | DM | Write main career field page |
| 1/8/2017 - 1/10/2017 | Career Fields | 3 days | DM | Write astronaut page |
| 1/12/2017 | Interview Questions | 1 day | RK | Write questions |
| 1/12/2017 - 1/19/2017 | Privatization | 8 days | BM | Write privatization page |
| 12/30/2016 - 2/9/2017 | Space Vehicles | 42 days | RK | Writing descriptions |
| 1/29/2017 | Images | 1 day | DM | Optimization |

| | | | | |
|-----------|---------------------|-------|--------|--|
| 2/2/2017 | Career Fields | 1 day | BM | Write chemist page |
| 2/2/2017 | Career Fields | 1 day | DM | Add chemist page |
| 2/7/2017 | Career Fields | 1 day | BM | Write engineers and physicists page |
| 2/16/2017 | Interview Questions | 1 day | RK | Write questions |
| 3/2/2017 | Space Vehicles | 1 day | DM | Combine unmanned and manned |
| 3/2/2017 | Misc | 1 day | RK | Edit and update interview questions and vehicles |
| 3/7/2017 | Career Fields | 1 day | BM | Write electrician page |
| 3/9/2017 | Citations | 1 day | RK | Citing sources |
| 3/9/2017 | Citations | 1 day | DM | Citing timeline sources in MLA |
| 3/9/2017 | Resources | 1 day | DM | Filled out as much resources as possible |
| 3/9/2017 | Career Fields | 1 day | DM | Add electricians, physicists, engineers |
| 3/14/2017 | Pros and Cons | 1 day | DM | Write Pros and Cons page |
| 3/15/2017 | Pros and Cons | 1 day | DM | Add Pros and Cons page |
| 3/24/2017 | Interviews | 1 day | DM | Rob Chalmers |
| 3/25/2017 | Interviews | 1 day | DM | Write transcript for Chalmers |
| 3/27/2017 | Interviews | 1 day | DM | Add interview and configure captions |
| 3/30/2017 | Interviews | 1 day | BM, RK | Effie Shaw |

| | | | | |
|-----------|------------|-------|----------------|--------------------------------------|
| 3/30/2017 | Interviews | 1 day | DM | Write transcript for Shaw |
| 3/30/2017 | Interviews | 1 day | DM | Add interview and configure captions |
| 3/30/2017 | Misc | 1 day | DM, RK, EJ, BM | General typos and mistakes |
| 3/31/2017 | SCC | 1 day | DM | Add SCC |